




# CLIFF DRIVE VISION ZERO PROJECT TIMELINE SUMMARY



[SANTABARBARACA.GOV/CLIFFDRIVE](https://SANTABARBARACA.GOV/CLIFFDRIVE)

[CLIFFDRIVEPLAN@SANTABARBARACA.GOV](mailto:CLIFFDRIVEPLAN@SANTABARBARACA.GOV)



# CLIFF DRIVE VISION ZERO PROJECT TIMELINE SUMMARY

## DESIGN & ENVIRONMENTAL REVIEW | 2023 - 2025

- Awarded State Active Transportation Grant for Design, Environmental Review, & Construction
- Request for Proposals for Project Design Phase & Consultant Interviews
- City Council appropriated grant funding for design phase & award design engineering contract to Mark Thomas & Company, Inc.
- Onboard Consultant and begin field review
- Community engagement meetings to review project scope from grant
- Consultant prepares topographic survey & right-of-way mapping
- Environmental review & technical studies (soil testing & storm water management)
- Project Coordination with SBCC & MTD (ongoing)
- Stakeholder Coordination (ongoing)
- Consultants prepare preliminary engineering plans and details
- Community engagement meetings to review design details
- Public Hearing for Cursory Design Review by Architectural Board of Review
- Public Hearing for Street Tree Advisory Committee for tree removal

## RIGHT-OF-WAY PHASE | Spring - Fall 2025

- Consultants prepare right-of-way documentation
- Utility Coordination

## FINAL DESIGN | Fall 2025 - Fall 2026

- Consultants prepare final plans & specifications
- Consultants prepare bid-ready plans, specifications, & estimates
- Permits for construction

## CONSTRUCTION AND POST CONSTRUCTION PHASE | 2026 - 2029

- Bid Project for Construction & Award Contract at City Council
- Community engagement meetings & social media posts for construction phase
- Begin Construction phase (Winter 2026 or Winter 2027)
- Ribbon cutting ceremony (2029)
- Post-construction Community engagement & education efforts
- Facility evaluation & speed surveys (3-6 months from project completion)



[SANTABARARACA.GOV/CLIFFDRIVE](https://SANTABARARACA.GOV/CLIFFDRIVE)

[CLIFFDRIVEPLAN@SANTABARBARACA.GOV](mailto:CLIFFDRIVEPLAN@SANTABARBARACA.GOV)