


2026 Roadmap for Public Engagement and Feedback Opportunities



PLANNED MONTH	MEETING	TOPIC	DECISION AND/OR FEEDBACK REQUESTED
January 28, 2026 April August November	Neighborhood Meet & Greets	Meet & Greet at the Vic Trace Reservoir driveway for open discussion and Q&A with the Project team	Share project updates and receive public feedback
February	Street Tree Advisory Committee	Tree Removal and Replacement Plan	Recommendation to Parks & Recreation Commission
February	Parks & Recreation Commission		Approval of tree removals and replacement ratio
April	Historic Landmarks Commission	Adequacy of archaeological reports	Acceptance of Phase 1 Archeological Resources Report
April	Water Commission	Award of Construction Manager at Risk (CMAR) Contract (Anticipated Contractor)	Award of CMAR Contract
May	City Council		
June	Architectural Board of Review	Presentation of the Project's design (estimated to be at 30% stage)	Initial design feedback
June through July	Draft EIR Public Comment Period	45-day public comment period to review Draft EIR and proposed mitigation measures	Comments and feedback on the Draft EIR
June	Draft EIR Public Meeting	Public meetings (in-person and virtual) to discuss Draft EIR and proposed mitigation measures	
June	Planning Commission	Presentation and overview of the Draft EIR	No action - environmental feedback only
December	Planning Commission	Summary review of Final EIR and Conditional Use Permit	EIR Certification and Conditional Use Permit Approval