


2026 Roadmap for Public Engagement and Feedback Opportunities



PLANNED MONTH	MEETING	TOPIC	DECISION AND/OR FEEDBACK REQUESTED
January 28, 2026 April 30, 2026 August November	Neighborhood Meet & Greets	Meet & Greet at the Vic Trace Reservoir driveway for open discussion and Q&A with the Project team	Share project updates and receive public feedback
February 5, 2026	Street Tree Advisory Committee	Tree Removal and Replacement Plan	Recommendation to Parks & Recreation Commission
February 25, 2026	Parks & Recreation Commission		Approval of tree removals and replacement ratio
May 26, 2026	Architectural Board of Review	Presentation of the Project's design (estimated to be at 30% stage)	Initial design feedback
June through July	Draft EIR Public Comment Period	45-day public comment period to review Draft EIR and proposed mitigation measures	Comments and feedback on the Draft EIR
June	Draft EIR Public Meeting	Public meetings (in-person and virtual) to discuss Draft EIR and proposed mitigation measures	
July	Planning Commission	Presentation and overview of the Draft EIR	No action - environmental feedback only
August	Water Commission	Pre-Construction contract awards for Construction Manager at Risk (Anticipated Contractor, "CMAR") and City Construction Manager/Inspector	Award of CMAR and Construction Manager Pre-Construction Contracts
September	City Council		
December	Planning Commission	Summary review of Final EIR and Conditional Use Permit	EIR Certification and Conditional Use Permit Approval

**The Historic Landmarks Commission Meeting was no longer required. Archaeological reports are being reviewed by the City's Archaeologist.*