



PUBLIC WORKS DEPARTMENT

CITY OF SANTA BARBARA ADA TRANSITION PLAN - UPDATE

February 23, 2024 - Access Advisory Committee



ADA Transition Plan Update

- 1/25/2023: Special Meeting with AAC
- 6/6/2023: Sally Swanson Architects, Inc. hired
- 11/3/2023: Draft Accessibility Surveys Completed
- 11/17/2023: Draft Accessibility Surveys Presented to the AAC
- 12/11/2023: ADA Transition Plan Update Ad-Hoc Committee



ADA Transition Plan Update

- Priority Locations:

- *City Hall*
- *Central Library*
- *Eastside Library*
- *Cabrillo Pavilion*
- *630 Garden (CD/PW)*
- *Westside Community Center*
- *Mackenzie Park*
- *Alice Keck Park Memorial Gardens*



ADA Transition Plan Update

- Next Steps:

Milestone	Approximate Date
Issue Request for Proposals	February 23, 2023
Receive Proposals	March 30, 2023
Award Contract	May 2023
Receive Completed Work Product	November 2023
Select Projects for Construction	Special Meeting - TBD



ADA Transition Plan Update

- Next Steps:

Milestone	Status
Issue Request for Proposals	Complete
Receive Proposals	Complete
Award Contract	Complete
Receive Draft Work Product	Complete
Select Projects for Construction	Discussion Today



ADA Transition Plan Update - Funding

Purpose	Fund	FY 21	FY 22	FY 23	FY 24	Amount Available	FY 25
ADA Transition Plan	Measure C	\$250,000	\$250,000	\$250,000	\$0	\$342,280	\$0
ADA Transition Plan	GF/ Facilities	\$50,000	\$0	\$250,000	\$250,000	\$500,408	\$250,000
Walkways / Pathways	Measure C	\$0	\$100,000	\$100,000	\$0	\$189,055	\$0
Walkways / Pathways	GF/ Facilities	\$0	\$0	\$100,000	\$100,000	\$200,000	\$100,000
Total		\$300,000	\$350,000	\$700,000	\$350,000	\$1,231,743	\$350,000



ADA Transition Plan Update

- Summary of accessibility survey results
- Recommendations for construction



ADA Transition Plan Update

- Public Comment
- Questions
- Committee Discussion